
  

Complete Phase 2A final design com-
pleted 

Phase 2B construction will include seismic 
retrofit, systems upgrade, and restoration 
of historic Jackson Plaza light fixtures.  

Selected manufacture for historic Jackson 

        Plaza light fixtures. 
 

For more details, check out the King Street Station Web site: 

T o  r e m o v e  y o u r  n a m e  f r o m  o u r  m a i l i n g  l i s t ,  p l e a s e  c l i c k  h e r e .  

Q u e s t i o n s  o r  c o m m e n t s ?  E - m a i l  u s  a t  b r i a n . h e n r y @ s e a t t l e . g o v  o r  c a l l  2 0 6 - 6 8 4 - 5 1 4 6  

Amtrak tenant improvements completed 

Jackson Plaza historic lights mock-up  

       approved  

Owners operation training completed 

http://www.seattle.gov/transportation/kingstreet.htm 

New baggage room 

Jackson Plaza balustrade light post mock-up 

Original Grand Stair brass rail 

New mechanical room  - Under plaza geo wells 

New Grand Stair stainless steel rails 

http://www.seattle.gov/transportation/kingstreet.htm
mailto:brian.henry@seattle.gov?subject=Remove%20me%20from%20KSS%20mailing%20list


 


